

Milestone

Commissioning of LJN-ML section(23 KM, 47 TKM)	23.10.2002
Commissioning of BBK-GD section(92 RKM, 234TKM)	21.07.2014
Operation of First Electric Goods train in BBK-GD section	30.07.2014
Commissioning of GKC-DMG section(8.428 RKM and 23.750 TKM)	04.08.2015.
Operation of passenger train(15028/15027) from GKP to Hatia	22.11.2015 (Inaugurate by Sri Suresh Prabhu, Railway Minister , New Delhi)
Commissioning of GD-BST section.(87.008 RKM and 211.873 TKM)	22.02.2016
Operation of First Electric Goods train in GD-BST section	01.05.2016
Commissioning of BST-DMG section(57.99 RKM & 129.00 TKM)	24.08.2016.
Operation of Vaishali Superfast train in BBK-GKP section	26.08.2016 from LKO to GKP and GKP to LKO.
Commissioning of BUW-STP section(101.00RKM,123 TKM)	07.10.2016
Operation of First Electric Goods train in BUW-STP Section	25.01.2017
Commissioning of Block Hut-A to DAL section(05.83 RKM & 20.59TKM)	21.09.2018
Commissioning of AY-MUR section (RKM-37.65 & 45.6 TKM)	21.08.2019
Commissioning of DAL-STP section (RKM-82.159 & 101.133 TKM)	25.02.2020
Commissioning of GD – SUBR section (RKM-06 & 14 TKM)	23.07.2020
Commissioning of STP – LMP section (RKM-45.389 & 49.706 TKM)	23.12.2020
Commissioning of GKP – ANDN section (RKM- 41.066 & 64.345 TKM)	27.03.2021
Commissioning of ANDN – NTV section (RKM- 39.698 & 46.188 TKM)	23.09.2021
Doubling with electrification Commissioning of STP –PSN section (RKM-16.76 & 20.1 TKM)	24.11.2021
Commissioning of LMP – BNKJ section (RKM- 44.75 & 51.75 TKM)	25.11.2021
Commissioning of GD – BRK section (RKM- 60.118 & 77.14 TKM)	13.01.2022
Commissioning of ANDN – SOT section (RKM- 52.336 & 64.345 TKM)	27.03.2022
Doubling with electrification Commissioning of PSN – BVN section (RKM- 0 & 22 TKM)	11.04.2022
Commissioning of BNKJ – MLN section (RKM- 14.195 & 18.161 TKM)	29.08.2022
Commissioning of SOT – PPW section (RKM- 36.410 & 43.717 TKM)	12.09.2022
Doubling with electrification Commissioning of BVN – SYU section (RKM-13.00 & 15.0 TKM)	23.12.2022
Commissioning of SUBR –PPW section (RKM- 82.373 & 99.942 TKM)	20.02.2023
Doubling with electrification Commissioning of DAL – ML section (RKM- 00 & 17.0 TKM)	01.03.2023
Doubling with electrification Commissioning of PPE –SDAM section (RKM- 00 & 25 TKM)	11.05.2023
Doubling with electrification Commissioning of PPE –SYU section (RKM- 00 & 25 TKM)	18.07.2023
Third line with electrification Commissioning of GKC Yard (RKM- 00 & 02 TKM)	11.09.2023
Doubling with electrification Commissioning of BUW –SDAM section (RKM-10.86 & 17.86 TKM)	18.10.2023
Doubling with electrification Commissioning of STP –SPC section (05 TKM)	11.02.2024
Bypass line of ASH -MKG section with electrification Commissioning (4.5 TKM)	14.06.2024
Third Line with electrification Commissioning of CLJ-GDK section (30 TKM)	04.07.2024