

<b>Hon'ble NGT Orders Implementation Report - GD</b>			<b>Dt. 23.01.'20</b>
<b>S.No</b>	<b>Activity (with verifiable indicators)</b>	<b>Action Taken- GD</b>	<b>TDC</b>
1	ISO 14001 Achieved	Tender opened on 31.12.19, TC under preparation	30.06.2020
2	Water Audit completed	Detailed estimate is under preperation	----
3	Energy Audit Completed	Audit completed, Report awaited	----
4(a)	Gross water consumption (KLD)	GD-3400 KLD	completed
(b)	Scope of recycling of water/effluent /sewerage (KLD)	can be accessed after water audit	----
(c)	Effluent / Water/ Sewerage Recycling plant planned (KLD) (with TDC)	can be accessed after water audit	----
(d)	Capacity of ETP/STP/WRP already installed (KLD)	N/A	----
(e)	Recycled water available (KLD)	N/A	----
5	(a) Pairs of Dust Bins required for Segregated collection of solid waste (b) Dust Bins to provided (Pairs)	GD - 40 pair available, Require : Nil	completed
6(a)	(a) No. of plastic bottles crushing machine planned (b) Provided(Nos)	survey is under process to install Plastic Bottle crusher under earning contract	----
7	COMPOSTING Plant at Rly Station (No. & Capacity)	P.O No 6019574761020026 Dt. 13.01.2020 for 2 Nos has been issued	completed
8	Material Recovery Facility (Area in Sqm)	Estimate under preperation	----
9	Status of Cleaning Contract (yes/no)	Station cleaning is being done on contract	completed
			Completed
10	Transportation of segregated waste (yes/no)	Included in all future station cleaning contracts	Completed
11	Rag picking contract status (For Approches to station - Tracks beyon 50m from edge of farthest PF)	Rag Picking is already included in Platform cleaning contracts Upto home signal	Completed
		Contract will be done for rag picking from tracks after home signal.	---
12	CCTV Cameras for monitoring for cleanliness (Nos)	GD-40 Nos	---

13	Authority nominated to penalized the person involve in littering at stations	CHI/HI are authorized for penalty to the person involved in littering in station premises , circulating area & trains.	Completed
14(a)	Nos of locations for display of notice for and poster on public awareness campaigns	Poster has been placed at all major locations of stations	completed
(b)	Notice/Poster availble	Available	completed
(c)	Nos of Passenger penalised	GD-810	completed
(d)	Penalty collected (Rs. in Lakh)	GD-0.12	completed
15	Teams formed to prevent open defecation on track (Nos)	Team comprising Engineering, RPF & Commercial will be tackle this issue.	completed
16	No. of Encroachment along the tracks, which are creating nuisance on tracks.	Nil	completed
17	No. of locations of illegal dumping in railway area	Team comprising Engineering, RPF & Commercial will be tackle this issue.	completed
18	No. of locations requiring B/ wall to prevent unauthorized dumping on railway land.	GD -4100 mtr boundry wall work sanctioned	completed
19	Authority Nominated to tackle the polluter on railway land.	ADME/C&W/GD has been nominated	completed
20	Coordination with ULB to preventU/A dumping , prevent open defecation & Encrochments.	Team comprising Engineering, RPF & Commercial will be tackle this issue.	completed
21	Nos of toilets installed to prevent open defection on railway track	No open defecation	completed
22	Nos of garbage bins installed to prevent U/A dumping.	Garbage bins are already present at stations GD-01	completed
23	Nos of Toilets provided in circulated area	GD-Nil	completed
24	Website/webpage of the Railway Stn. To receive public grievance and suggestions.	detailed sheet has been uploaded to website on dated 11.03.19 ner.indianrailways.gov.in >Division>Lucknow Division>NGT Order Compliance.	completed