

## Future Electrification in BSB Division

SL	Short Name of Work	Section	Remarks
1	Electrification of CPR-BUI doubling (Km 65 Km)	CPR-BUI	Work under progress.
2	Electrification of BUI-GCT doubling (Km 65)	BUI-GCT	BUI-PEP Completed and PEP-GCT under progress.
3	Electrification of MUV-MBS-PRYJ Doubling (Km 120)	Doubling MUV-MBS-ALD	MUV-GYN Double line electrification completed & GYN-PRYJ work under progress.
4	Doubling with Electrification of Aunrihar Jn. (Excl.) to Jaunpur Jn.(Excl.) (Km 68)	Doubling ARJ-JNU	Work under progress.
5	Electrification of Bhatni-Aunrihar (Including Indara-Mau ) doubling (Km 125)	Doubling BTT-ARJ	Work under progress.
6	Phephna-Indara-Mau-Shahganj(Excl. Indara-Mau) Along with doubling (Existing line + doubling) (RKM-150 )	PEP-IIA-MAU-SHG	IAA-PEP single line work completed and MAU-SHJ single line under progress.