

## Electrification Projects

| Section                                           | TKM | Executing agency | TDC                                                                       |
|---------------------------------------------------|-----|------------------|---------------------------------------------------------------------------|
| BUW-GD 3rdline                                    | 98  | Cons. /BG/ LJN   | CLJ-GDK (30 TKM) PCEE & CRS inspection done on 04.07.2024 & 8 & 90.7.2024 |
| BRK-<br>NNP Guage conversion with electrification | 68  | Cons. /BG/ LJN   | Tender finalized.LOP approved . Work under progress.                      |
| GKP - KLD 3rd line                                | 37  | Cons. /BG/ LJN   | Tender finalized.LOP approved . Work under progress.                      |