

STATUS FOR STATIONS update on 31 March 2025														
	Activity (with verifiable indicators)	BSBS	AMH	BUI	BTT	BLTR	CPR	DEOS	GCT	MAU	KRND	SV	BCY	Action plan
1	ISO 14001 Achieved	Certification Completed	Certification Completed	Certification Completed	Certification Completed	Certification Completed	Certification Completed	Certification Completed	Certification Completed	Certification Completed	Certification Completed	Certification Completed	Certification Completed	Completed
2	Water Audit completed	Water Audit completed.	Water Audit completed.	Water Audit completed.	Water Audit completed.	Water Audit completed.	Water Audit completed.	Water Audit completed.	Water Audit completed.	Water Audit completed.	Water Audit completed.	Water Audit completed.	Water Audit completed.	Completed
3	Energy Audit Completed	Energy audit completed. Report available.	Energy audit completed. Report available.	Energy audit completed. Report available.	Energy audit completed. Report available.	Energy audit completed. Report available.	Energy audit completed. Report available.	Energy audit completed. Report available.	Energy audit completed. Report available.	Energy audit completed. Report available.	Energy audit completed. Report available.	Energy audit completed. Report available.	Energy audit completed. Report available.	Completed
4(a)	Gross water consumption (KLD)	602.57	126.01	284.41	170.97	101.31	491.47	95.26	157.51	175.1	31.34	258.19	329.28	Completed
(b)	Scope of recycling of water/effluent /sewerage (KLD)	35	20	20	20	15	70	15	15	40	5	30	25	Completed
(c)	Effluent / Water/ Sewerage Recycling plant planned (KLD) (With TDC)	35 KLD STP	20 KLD STP	20 KLD STP	20 KLD STP	15 KLD STP	70 KLD STP	15 KLD STP	100 KLD STP	40 KLD STP	05 KLD STP	30 KLD STP	25 KLD STP	• GCT LoA issued on 09.06.24, Work completed, commissioning to be done and other 07 station (CPR, BUI, DEOS, SV, BSBS, MAU and BCY)- Estimate vetted and under tendering process. BTT and AMH - Under HQ account vetting.
(d)	Capacity of ETP/STP/WRP already installed (KLD)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	100 KLD STP	N/A	N/A	N/A	N/A	
(e)	Recycled water available (KLD)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
5(a)	Pairs of Dust Bins required for Segregated collection of solid waste	105 pairs	80 pairs	59pairs	80 Pairs	25 pairs	110 pairs	40 pairs	50 pairs	70 pairs	25 pairs	65 pairs	80 pairs	Completed
(b)	Dust Bins to be provided (Pairs)	105 pairs	81 pairs	55pairs	80 Pairs	25 pairs	110 pairs	42 pairs	52 pairs	70 pairs	25 pairs	65 pairs	81 pairs	Completed
6(a)	No. of plastic bottles crushing machine planned	4	1	1	1	1	1	1	1	1	1	1	2	Completed
(b)	Provided (Nos.)	4	1	1	1	1	1	1	1	1	1	1	2	Completed
7	COMPOSTING Plant at Rly Station (No. & Capacity)	01 No. & 200Kg	01 No. - 200 Kg. & 01 No. Automatic Bio-composter machine- 50Kg	01 No. & 200 Kg	01 No. & 200 Kg	01 No. - 200 Kg. & 01 No. Automatic Bio-composter machine- 50Kg	01 No. & 200 Kg	01 No. - 200 Kg. & 01 No. Automatic Bio-composter machine- 50Kg	01 No. - 200 Kg. & 01 No. Automatic Bio-composter machine- 50Kg	01 No. & 200 Kg	01 No. - 200 Kg. & 01 No. Automatic Bio-composter machine- 50Kg	01 No. & 200 Kg	01 No. & 200 Kg	Completed
8	Material Recovery Facility (Area in Sqm.)	57.17 sq.m	21 sqm	21 sqm	28 sqm	13 Sqm	22 Sqm.	21 Sqm	26 Sqm.	MRF of Mau station was demolished as it was falling under the construction and will be rebuilt again.	21 Sqm.	22 Sqm.	21 Sqm.	Completed
9	Status of Cleaning Contract (yes/No)	Yes	Yes	Yes	Yes	No (Departmental)	Yes	Yes	Yes	Yes	No (Departmental)	Yes	Yes	Completed
10	Transportation of segregated waste (Yes/No)	Yes	Yes	Yes	Yes	No (Departmental)	Yes	Yes	Yes	Yes	No (Departmental)	Yes	Yes	Completed
11	Rag picking contract Status (For Approches to Station - Tracks beyond 50m from edge of farthest PF)	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	No (Departmental)	Yes	Yes	Completed
12	CCTV Cameras for monitoring for cleanliness (Nos.)	32	40	36	5	33	89	37	15	40	2	40	30	Completed
13	Authority nominated to penalized the person involve in littering at stations	Commercial staff along with RPF personnel.	Commercial staff along with RPF personnel.	Commercial staff along with RPF personnel.	Commercial staff along with RPF personnel.	Commercial staff along with RPF personnel.	Commercial staff along with RPF personnel.	Commercial staff along with RPF personnel.	Commercial staff along with RPF personnel.	Commercial staff along with RPF personnel.	Commercial staff along with RPF personnel.	Commercial staff along with RPF personnel.	Commercial staff along with RPF personnel.	Completed
14(a)	Nos of locations for display of notice for penalty and poster on public awarness campaigns	Available,8 locations	Available. 08 locations at each station.	Available. 08 locations at each station.	Available. 08 locations at each station.	Available. 08 locations at each station.	Available. 08 locations at each station.	Available. 08 locations at each station.	Available. 08 locations at each station.	Available. 08 locations at each station.	Available. 08 locations at each station.	Available. 08 locations at each station.	Available. 08 locations at each station.	Completed
(b)	Notice / Posater available (Nos.)	29	24	26	28	8	125	22	22	39	8	34	24	Completed
(c)	Nos. of passenger penalised (2023-24)	00/46	16/93	01/49	Nil/15	0	09/84	02/71	04/25	12/99	0	02/44	0	Completed
(d)	Penalty collected (Rs. In Rs) (2023-24)	Rs00/Rs 5900	Rs2100/Rs11050	Rs100/8250	Rs0/Rs 2700	0	Rs1550/Rs12700	Rs200/Rs8900	Rs400/Rs 2730	Rs1300/Rs12300	0	Rs200/Rs 6700	0	...

[illegible]

[illegible]

-
-
-
-
-
-
-
-
31.12.2024
-