

NE Railway.

CE's Circular No. 73 of 1989.

Reg : Supply of Ballast/Boulders.

For procurement of Ballast & Boulders etc., following special condition should be incorporated in all contracts.

" Supply Schedule:

1. This contract will be governed by the following supply programme or schedule:

2. T = Time Completion.

Q = Full Quantity to be supplied under the contract.

Within Time	Quantity that must be supplied.
T/4	0.20 Q
T/2	0.45 Q
3T/4	0.80 Q
T	1.00 Q

3. If the supply is not progressed as per above schedule, the contract will be rescinded in terms of clause 61 of the General Conditions of the Contract."

2. Action to rescind the contract should be taken in case contractor fails to adhere to this supply schedule, unless there is delay on Railway account or delay under force majeure or vis Major conditions.

3. All delays on Railway account will indicate improper planning on the part of Sr. DEs/CEs.

(W/362/5/O/A/3/I)

Awad
Chief Engineer
28/04/89

69. Distribution.

- DGM(L&S), IEN, LJM, BSB, SEE, SPO.
- CMM(Bridge & Shop), CKP.
- Dy. MEO (L&S).
- Dy. MEO, Dy. S&W, CEM, CDE, etc.

30.06.04