

Future Electrification in BSB Division

SL	Short Name of Work	Section	Remarks
1	Electrification of CPR-BUI doubling (Km 65 Km)	CPR-BUI	Work completed up to BUI-STW..
2	Electrification of BUI-GCT doubling (Km 65)	BUI-GCT	BUI-YFP Completed and YFP-GCT under progress.
3	Electrification of BSBS-MBS-PRYJ Doubling (Km 120)	Doubling BSBS-MBS-PRYJ	BSBS-RTR double line electrification completed & RTR-PRYJ work under progress.
4	Doubling with Electrification of Aunrihar Jn. (Excl.) to Jaunpur Jn.(Excl.) (Km 68)	Doubling ARJ-JNU	Work completed ARJ-MFJ
5	Electrification of Bhatni-Aunrihar (Including Indara-Mau) doubling (Km 125)	Doubling BTT-ARJ	Work under progress.
6	Phephna-Indara-Mau-Shahganj(Excl. Indara-Mau) Along with doubling (Existing line + doubling) (RKM-150)	PEP-IAA-MAU-SHG	Single line work completed and double line SHG-AMH-MAU & IAA-PEP under progress.